ID	Task Name	Duration	Start	Finish
1	**ARMINGTON**	**19 days**	**Tue 5/12/09**	**Fri 6/5/09**
2	A	4 days	Tue 5/12/09	Fri 5/15/09
3	B	5 days	Mon 5/18/09	Fri 5/22/09
4	D	5 days	Mon 5/25/09	Fri 5/29/09
5	E	5 days	Mon 6/1/09	Fri 6/5/09
6	**BOOK STORE**	**1 day?**	**Fri 5/15/09**	**Fri 5/15/09**
16	**VAN KAMPEN**	**19 days**	**Mon 5/18/09**	**Thu 6/11/09**
17	A-D	19 days	Mon 5/18/09	Thu 6/11/09
18	F-I	19 days	Mon 5/18/09	Thu 6/11/09
19	K-O	19 days	Mon 5/18/09	Thu 6/11/09
20	P-R	19 days	Mon 5/18/09	Thu 6/11/09
21	**VOSKUYL LIBRARY**	**2 days**	**Wed 5/20/09**	**Thu 5/21/09**
22	Jonh Rodkey's Office	2 days	Wed 5/20/09	Thu 5/21/09
7	**EMERSON HALL**	**10 days**	**Tue 6/2/09**	**Mon 6/15/09**
8	**PAGE HALL**	**7 days**	**Mon 6/15/09**	**Tue 6/23/09**
9	3rd FLOOR ABC	7 days	Mon 6/15/09	Tue 6/23/09
10	2nd FLOOR ABC	7 days	Mon 6/15/09	Tue 6/23/09
11	**PHYSICAL PLANT**	**1 day?**	**Fri 5/15/09**	**Fri 5/15/09**
12	Office	1 day?	Fri 5/15/09	Fri 5/15/09
13	**KERRWOOD HALL**	**23 days**	**Mon 6/22/09**	**Wed 7/22/09**
14	**CLARK HALL**	**22 days**	**Tue 6/16/09**	**Wed 7/15/09**
15	**OCEAN VIEW**	**24 days**	**Tue 7/21/09**	**Fri 8/21/09**

WESTMONT COLLEGE
CHRISTUS PRIMATUM TENENS
PHYSICAL PLANT

Project: SUMMER 2009 PAINT SCHE
Date: Fri 7/10/09

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary
Deadline